

GW Hostipal

Square
54

CO-6 Staging
May 2012 -
October 2013
17 Months

SEH Staging November
2013 - August 2014

CO-6 Plaza Staging
September 2012 - October 2013
13 Months

SEH Staging for Garage
Utility Work
May 2013 - August 2013

JBKO
Hall

Hitt Staging
6/28/13 - 11/20/13

CO-6 Roof Work
February 2013 -
September 2013
8 Months

SEH Roof Work
September 2012 - September 2014
24 Months

24th Street
Apartments

Hoist

Access Shaft

SEH Riser Work
October 2012 - December 2013
25 Months

Fulbright
Hall

PRIMARY
RALLY POINT

SEH Staging 24th St.
June 2012 - November 2014
28 Months

1

RH Curb Side
Deliveries
6/24/13 - 8/20/13

RAD
Center

Datanet Staging for
Fuel Oil Tank
Replacement
6/24/13 - 8/20/13

SEH Staging H St.
October 2012 - June 2014
21 Months

Amsterdam Hall

SECONDARY
RALLY POINT